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Conduct Studies, Coordinate Vision & Review Process with Stakeholders

Due Diligence & Prep RFQ Develop CDMP

Select  Partner
Aug 03

Transfer Assets
1 Oct 04

RCI-HI Schedule

Solicit for Minimums Qualifications
5 – 20 Dec 02

Transition
Jul – Sep  04 

(90 days) 

Review & 
Approve CDMP 

Mar – Jun 04
Industry Forum & Site Visit 

28-29  Aug 02

Solicit RFQ
Feb – Apr 03

RCI Timeline

Review Proposals
Apr – Aug 03

Congr Notification 
25 Aug 02 (60 days)


